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UNITED STATES ENVIRONMENTAL PROTRECTION AGENCY

POLREP

Date: September 11, 1995
From: Charles Gebien, 0SC, U.S. EPA, Region V
To: Terri Johnson, OSWER (703)603-9116
Rick Karl, EERB
H. Valetkevitgh, OPA (312)353-1155
Don Bruce, EERB
Bill Messenger, EERB (312)353-917¢
BEileen Furey, ORC (312)886-0747
. Joe Schuessler, CDOE (312)744-5257
Joe Cisneros, EERB
US Fish and Wildlife Service, 1IL.
US Coast Guard District 9 (216)522-2738
Dennis Alberg, IBPA-ERU (217)782-1431

Subject: (‘Autod“‘ ohition Incn—sﬁ

Polrep No: Polrep 10
Site ID: WQ
D.0. No: 5001 - 05 - 373
Response Auth,: CERCLA/Emergency Response
NPL Status: NON-NPL
Start Date: 06/29/95 _ "

CURRENT SITUATION: Removal activities continued throughout the
weak . Weather: 6S°F -85°F, humid. See previous Polreps for
historical information.

REMOVAL ACTIVITIES TO DATE: The following removal activities were
undertaken for the period of 9/5/95 thru 9/10/95:

RES continued to remove non-hazardous and hazardous debris from the
work areas to rolloff boxes. Recieved disposal approval  for
cyanide liguid, chrome debris, and cyanide debris. Began bulking
chromic acid into existing on-site vat., Increased number of RES
l?borers to 5. Democbed personnel and equipment for weekend (9/9-
9/10).

NEXT STEPS:
Continue bulking of acid waste stream.

- Await disposal approval of site waste streams.

- Sample all suspected asbestos containing material and obtain
cost estimates for removal.

- - Continue debris removal and disposal.

COST INFORMATION:

TO DATE CEILING
ERCS (RES) $101,253 (as of 09/7/95)* $ 250,000
TAT $15,899 (as 0£.09/10/95) $ 20,653

* from 1900-55 and includes awaita coats.



